Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14696-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0005

Date:

Pay Period:

10/08/2014

Page 1 of 3

09/01/2014
to 09/30/2014

Contract Location: Time Allowed: Days
SR 9 BEGINNING NORTH OF SR 20 AND EXTENDING NORT} Elapsed Calender Days: Days
Percent Time:
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 12/13/2013

P. O. DRAWER 970 Date Awarded: 12/27/2013
Date Contract Executed: 01/17/2014
Date Notice to Proceed: 01/21/2014

MARIETTA GA 30061-0970 Date Work Began: 04/23/2014

Phone: (770)422-7520 Date Time Stopped: 09/21/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,227,709.51 Counties:

Original Contract Amount $1,227,709.51 Forsyth

Funds Available $85,567.75

Percent Complete 93.03%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004657 $1,227,709.51 $1,227,709.51 $85,567.75 93.03% $4,997.63

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14696-13-000-0 Estimate Number: 0005 Pay Period: 09/01/2014
to 09/30/2014

Project Number: M004657 SR 9 - MILLING, INLAY & PLMX RESF

Federal State Project Number:  M004657

Total to Date Prev to Date This Estimate

Participating $913,713.39 $909,715.29 $3,998.10
Non-Participating $228,428.37 $227,428.84 $999.53
Total Earnings $1,142,141.76 $1,137,144.13 $4,997.63
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,142,141.76 $1,137,144.13 $4,997.63
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $1,142,141.76 $1,137,144.13

Total Payable: $4,997.63



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014
User: krender Department of Transportation Page 3 of 3
Estimate Summary By Project
Contract ID: B14696-13-000-0 Estimate Number: 0005 Pay Period: 09/01/2014
to 09/30/2014
Project Number M004657
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 900.000 1,046.940
79.610 .000
1,046.940 $.00 $83,346.89
0035 647-6200 LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA 14.000 2.000
325.000 2.000
4.000 $650.00 $1,300.00
0040 647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 51.000 19.000
625.000 2.000
21.000 $1,250.00 $13,125.00
0045 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 8.000 10.000
60.000 .000
10.000 $.00 $600.00
0080 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 14.000 9.200
1535.000 2.018
11.218 $3,097.63 $17,219.63
0115 654-1002 RAISED PVMT MARKERS TP 2 EA 50.000 1,020.000
2.750 .000
1,020.000 $.00 $2,805.00
Category Amount: $4,997.63 $118,396.52

Project Total Amount: $4,997.63

$1,142,141.76



